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RLB-141-93 

Slorage of trl-wall containers on the 904 Pad has been an on-going concern since the containers 
were relocated from the 750 Pad in 1992. EG&G's Waste Programs organization developed a 
comprehensive plan to address the Issue. 

The completed plan has been raviewed by the Solar Ponds Remediation Program Management 
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3 1  Submit Request for Change to Int Stetus. RFO O w l  411193 

I I I 
4 1  Negotiate Change with CDH l2wl 411193 

I I I 
5 Rev Haz Wste Rqmts Manual 4w I 6/21/93 

I I I 

6 Develop Wste Pile Opns Proced a w l  7120193 

Od] 9/14/93 1 I Compliance as Wste Pile 7 l  
I 1 I 

8 Re-Stsck wlAlsle Space 250.064 4/1/93 
I I I 

9 Remove hcess Equipment 17Qd 4/1/93 I 
I I I 

I 6w 411193 10 Reinstet8 Project Auth & Funding 
I I I 

11 Rev Title II PKG I 12wJ 5114I93 

Issue Const Contr I 4wl 81101931 l 2  I 
l 3  I Mobilize Contr I 4wl 9181931 

14 Remove Excess Equip 8w 1016193 

15 Pre Procmt Actions Bags i% Tape 1 2 w  4l1193 

Order, Feb, 81 Deliver Bags & Tepa * *  I 8 w l  1016/931 l 6  I 
I I 

17 Re-wrap & Restack TtiwaUs 16w 12/3/93 
I I 

18 I Rev Haz Wste Rqrnts Manual . 1 4w( 6/21/93 
I I I 

Od( 415194 19 I Container Storage Compliance 
I I I I t I I I 

Notes: 
* Denial o f  the  Waste Pile Request wil l  authorize a c t i v i t i e s  16, 17 ,  18, & 19. 
** Contingent upon denial o f  Waste P i l e  Status OR Unacceptable de te r iora t ion  of t r i -wal l  containers.  

Critical Progress Summary 

Noncritical Milestone 0 Rolled Up 
Project: 904 Pled Compliance Plan 



Task 2 :  

Task 3: 

Task 4:  

Advise RF in regard to test, check out, and startup of 
the evaporator/rnodular tank system, and training of the 
operations team. 

Review the Building 910/Modular Tank and Evaporator 
operational system design and perform a limited Failure 
Modes and Effects Analysis (FMEA). The FMEA will 
utilize all existing failure modes data available where 
possible. 
could precipitate major failur.es to the system or incur 
excessive system downtimes causing contingency 
situations whereby the storage capacities of the 
Modular Tanks would be exceeded. 

The FMEA will assess all. failure modes that 

Provide an assessment of the current system design 
based on information gained in the performance of tasks 
1, 2, and 3 above. 

In performing these advisory activities, HAZWRAP will be 
providing its technical and project management judgement. 
HAZWRAP w i l l  not make any engineering certification that system 
designs will work or assume responsibility for achieving the 
startup schedule, or meeting compliance milestones. Those 
responsibility will remain the responsibility of RF and its 
contractors. HAZWRAP will interface with RF contractors and 
subcontractors as appropriate in performing these tasks, but will 
n o t  be authorized to direct the RF contractors or subcontractors. 

Deliverables 

All deliverables in the form of evaluations, reports, and 
recommendations will be submitted to DOE/RF. 

Funding  

Costs not to exceed $352,000. 


